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This chapter provides an overview of the overall strategy for plan maintenance and outlines the
method and schedule for monitoring, updating and evaluating the plan. The chapter also
discusses incorporating the plan into existing planning mechanisms and how to address continued
public involvement.

5.1 Monitoring, Evaluating, and Updating the Plan

44 CFR Requirement 201.6(c)(4): The plan maintenance process shall include a section
describing the method and schedule of monitoring, evaluating, and updating the
mitigation plan within a five-year cycle.

5.1.1 Responsibility for Plan Maintenance

The Lewis County MPC is an advisory body and can only make recommendations to county, city,
town, or district elected officials. Its primary duty is to see the plan successfully carried out and to
report to the community governing boards and the public on the status of plan implementation and
mitigation opportunities. Other duties include reviewing and promoting mitigation proposals,
hearing stakeholder concerns about hazard mitigation, passing concerns on to appropriate entities,
and posting relevant information in areas accessible to the public.

5.1



5.1.2 Plan Maintenance Schedule

The MPC agrees to meet annually and after a state or federally declared hazard event as
appropriate to monitor progress and update the mitigation strategy. The Lewis County Emergency
Management Director will be responsible for initiating the plan reviews and will invite members of
the MPC (or other designated responsible entity) to the meeting.

In coordination with all participating jurisdictions, the Emergency Management Director will be
responsible for initiating a five-year written update of the plan to be submitted to the Missouri.
State Emergency Management Agency (SEMA) and FEMA Region VII per Requirement
§201.6(c)(4)(i) of the Disaster Mitigation Act of 2000, unless disaster or other circumstances
(e.g., changing regulations) require a change to this schedule.

5.1.3 Plan Maintenance Process

Progress on the proposed actions can be monitored by evaluating changes in vulnerabilities identified
inthe plan. The MPC (or other designated responsible entity) during the annual'°® meeting
should review changes in vulnerability identified as follows:

e Decreased vulnerability as a result of implementing recommended actions,
e Increased vulnerability as a result of failed or ineffective mitigation actions,
e Increased vulnerability due to hazard events, and/or

e Increased vulnerability as a result of new development (and/or annexation).

Future 5-year updates to this plan will include the following activities:

Consideration of changes in vulnerability due to action implementation,
Documentation of success stories where mitigation efforts have proven effective,
Documentation of unsuccessful mitigation actions and why the actions were not effective,

Documentation of previously overlooked hazard events that may have occurred since the
previous plan approval,

Incorporation of new data or studies with information on hazard risks,
Incorporation of new capabilities or changes in capabilities,

Incorporation of growth data and changes to inventories, and
Incorporation of ideas for new actions and changes in action prioritization.

In order to best evaluate any changes in vulnerability as a result of plan implementation, the
participating jurisdictions will adopt the following process:

o Each proposed action in the plan identified an individual, office, or agency responsible for
action implementation. This entity will track and report on an annual*®® basis to the
jurisdictional MPC (or designated responsible entity) member on action status. The
entity will provide input on whether the action as implemented meets the defined
objectives and is likely to be successful in reducing risk.

e If the action does not meet identified objectives, the jurisdictional MPC (or designated
responsible entity) member will determine necessary remedial action, making any
required modifications to the plan.

Changes will be made to the plan to remedy actions that have failed or are not considered
feasible. Feasibility will be determined after a review of action consistency with established
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criteria, time frame, community priorities, and/or funding resources. Actions that were not
ranked high but were identified as potential mitigation activities will be reviewed as well
during the monitoring of this plan. Updating of the plan will be accomplished by written changes
and submissions, as the (MPC or designated responsible entity) deems appropriate and
necessary. Changes will be approved by the Board of (Supervisors or Commissioner) and the
governing boards of the other participating jurisdictions.

5.2 Incorporation into Existing Planning Mechanisms

44 CFR Requirement 8201.6(c)(4)(ii): [The plan shall include a] process by which local
governments incorporate the requirements of the mitigation plan into other planning
mechanisms such as comprehensive or capital improvement plans, when appropriate.

For the most part the participating jurisdictions did not incorporate the previously approved
mitigation plan into other planning mechanisms due to other plans already being approved.

Where possible, plan participants, including school and special districts, will use existing plans
and/or programs to implement hazard mitigation actions. Those existing plans and programs
were described in Section 2 of this plan. Based on the capability assessments of the
participating jurisdictions, communities in Lewis County will continue to plan and implement
programs to reduce losses to life and property from hazards. This plan builds upon the
momentum developed through previous and related planning efforts and mitigation programs
and recommends implementing actions, where possible, through the following plans:

General or master plans of participating jurisdictions.
Ordinances of participating jurisdictions;

County “A” Emergency Operations Plan;

Capital improvement plans and budgets;

Other community plans within the County, such as water conservation plans, storm water
management plans, and parks and recreation plans;

School and Special District Plans and budgets; and

e Other plans and policies outlined in the capability assessment sections for each
jurisdiction in Chapter 2 of this plan.

The MPC (or designated responsible entity) members involved in updating these existing planning
mechanisms will be responsible for integrating the findings and actions of the mitigation plan, as
appropriate. The MPC (or designated responsible entity) is also responsible for monitoring this
integration and incorporation of the appropriate information into the five-year update of the multi-
jurisdictional hazard mitigation plan.

Additionally, after the annual review of the Hazard Mitigation Plan, the Lewis County Emergency
Management Director will provide the updated Mitigation Strategy with current status of each
mitigation action to the County (Boards of Supervisors or Commissions) as well as all
Mayors, City Clerks, and School District Superintendents. The Emergency Manager Director
will request that the mitigation strategy be incorporated, where appropriate, in other planning
mechanisms.

Table 5.1 below lists the planning mechanisms by jurisdiction into which the Hazard Mitigation
Plan will be integrated.
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Table 5.1.

Planning Mechanisms Identified for Integration of Hazard Mitigation Plan

Jurisdiction

Planning Mechanisms

Integration Process for
Previous Plan

Integration Process for
Current Plan

Unincorporated Lewis
County

Road and Bridge Dept.
Project list

County Emergency

Operations Plan

County Commissioners
attended all planning
meetings and identified
actions relating to
transportation
infrastructure.

Commissioners
attended all planning
meetings. Identified new
actions relating to
transportation
infrastructure.

City of Canton

Local Budget

The previous plan was
not integrated into
previous budgets due to
the items not applicable
to being added in
previous plans.

The Hazard Mitigation
Plan will be integrated
into future budgets by
consulting the plan
during the planning
process.

City of Ewing

Local Budget

The previous plan was
not integrated into
previous budgets due to
the items not applicable
to being added in
previous plans.

The Hazard Mitigation
Plan will be integrated
into future budgets by
consulting the plan
during the planning
process.

City of LaBelle

Local Budget

The previous plan was
not integrated into
previous budgets due to
the items not applicable
to being added in
previous plans.

The Hazard Mitigation
Plan will be integrated
into future budgets by
consulting the plan
during the planning
process.

City of LaGrange

Local Budget

The previous plan was
not integrated into
previous budgets due to
the items not applicable
to being added in
previous plans.

The Hazard Mitigation
Plan will be integrated
into future budgets by
consulting the plan
during the planning
process.

City of Lewistown

Local Budget

The previous plan was
not integrated into
previous budgets due to
the items not applicable
to being added in
previous plans.

The Hazard Mitigation
Plan will be integrated
into future budgets by
consulting the plan
during the planning
process.

Village of Monticello

Local Budget

The previous plan was
not integrated into
previous budgets due to
the items not applicable
to being added in
previous plans.

The Hazard Mitigation
Plan will be integrated
into future budgets by
consulting the plan
during the planning
process.

Canton R-V School

The previous plan was
not integrated into
previous budgets due to

The Hazard Mitigation
Plan will be integrated
into future budgets by

School District

the items not applicable
to being added in

District Master Plan the items not applicable | consulting the plan
to being added in during the planning
previous plans. process.
The previous plan was The Hazard Mitigation
Lewis County C-1 not integrated into Plan will be integrated
Master Plan previous budgets due to | into future budgets by

consulting the plan
during the planning
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previous plans. process.

5.3 Continued Public Involvement

44 CFR Requirement 8201.6(c)(4)(iii): [The plan maintenance process shall include a]
discussion on how the community will continue public participation in the plan
maintenance process.

The hazard mitigation plan update process provides an opportunity to publicize success stories
resulting from the plan’s implementation and seek additional public comment. Information about
the annual reviews will be posted in the local newspaper, as well as on the Lewis County website
following each annual review of the mitigation plan and will solicit comments from the public based
on the annual review. When the MPC reconvenes for the five-year update, it will coordinate with
all stakeholders participating in the planning process. Included in this group will be those who
joined the MPC after the initial effort, to update and revise the plan. Public notice will be posted,
and public participation will be actively solicited, at a minimum, through available website postings
and press releases to local media outlets, primarily newspapers.
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